

OSA


2156-65

May 12, 1965

STATINTL


Subject: *File*  OS-0502

Dear Ed:

We had previously negotiated costs of  for a total contract price of \$27,125.00.


STATINTL

There has been additional effort added since that time which we have discussed and the costs are reflected in the attached breakdown. Therefore, the total revised contract amount can be summarized as follows:

Original Negotiation	
Re-work of System to original condition	2,250.00
Seven (7) Indicator Tone units	<u>2,806.00</u>
Total	<u>\$32,181.00</u>

STAT

Please advise the undersigned if there are any questions concerning the above.


Contract Administration

STATINTL

JEH/sc

Enclosures: Cost Breakdown as stated

Next 1 Page(s) In Document Exempt